



Magnox

Sizewell A report to SSG
Ian Cuthbert – Closure Director
September 2019

Safety and compliance

- There have been two incidents on site resulting in minor injury (slip and cut wrist)
- Recent site safety campaigns have included environmental sustainability and transport safety
- Personnel from the station are intending to complete a beach clean over the coming weeks



Management of Bradwell

- Personnel associated with demobilisation phase left site at the end of August
- Security and the Interim Storage Facility (ISF) teams remain on site
- The Sizewell A based management team are fully responsible for all activities at Bradwell



Plant and Structures Programme update

- Asbestos strip complete
- Final de-plant internally and externally complete
- Demolition of the structure September 2019



Building now ready for demolition

Ponds Programme update

- Continued de-sludging of the pond using a remote operated vehicle
- The pond level has now been dropped to 1.94m from 6.75m which means the pond has now been drained by 73%
- Removal of the remaining miscellaneous components from the pond floor has also progressed well
- It is anticipated the drain will be completed by November 2019



Asset Care Projects

- The removal of asbestos programme on site will continue during 2019/20

Socio-economics – 2018/19

Magnox Socio-economic Scheme received an uplift of £35,196 in June bringing the total available across the sites to £1,012,874

As of 5th September 2019, two applications out of the two submitted have been successful and received funding for their projects (see site report for break-down)

For further information and to check if you are eligible to apply go to:

www.magnoxsocioeconomic.com

Contact Haf Morris: Haf.e.morris@magnoxsites.com or tel: 01797 343549

Thank you

- Any questions?