



Magnox

Sizewell A report to SSG
Allen Neiling – Closure Director
May 2019

Safety and compliance

- No recorded injuries since the last meeting
- Recent site safety campaigns have included working at height, asbestos and mental wellbeing
- Monitoring site safety culture via monthly employee survey – indicates very positive safety, security and environment culture



Management of Bradwell

- Demobilisation work is progressing well
- The majority of the office accommodation is now demolished
- Final waste processing is in progress – all shipments off-site planned to be completed by the summer
- Site will continue to receive ILW packages from Dungeness A and Sizewell A



Plant and Structures Programme update

Work continues to progress well and during May the following is planned to be completed:

- Final internal asbestos removal
- Demolition of the generator room
- Scrap processing
- Final de-plant of all non-structural steelwork
- **FINAL DEMO – early July 2019**



Scaffold to the east end of building

Ponds Programme update

- Focus on removal of waste from the ponds and cleaning the walls as draining of pond water is carried out
- Approximately 640 m³ of pond water drained – equating to 22% of the overall volume of water
- So far 31 LLW waste skips containing size-reduced pond furniture removed



Asset Care Projects

- The removal of asbestos programme on site will continue during 2019/20

Socio-economics – 2018/19

Sizewell A £103,506 – 2018/19

Organisation	Description/outcome	Funding awarded
Leiston Town Athletic Association	Playground equipment	£1,000
The Long Shop Museum	The Long Shop community programme - 3 year programme/funding yr 1 £98,600, yr 2 £45,600 and yr 3 £45,600 outreach staff, training of staff & volunteers, equipment & materials and expertise	£189,800
Suffolk Mid-Coastal Woodturners	Visual and audio facility improvements	£950
Martlesham Youth Football	Training tops for football team	£560
Needham Market Phoenix Youth Football Club	Under 14's football team kit	£558
Leiston Football Club Under 14's	Leiston FC Eastern Junior Alliance League u14's football kit	£850
1st Saxmundham Rainbows	Transition to new rainbow programme	£250
Ransomes Sports Under 11's Youth Football Team	New 9v9 football goals	£600

Socio-economics – 2018/19

Organisation	Description/outcome	Funding awarded
Leiston Football Club Under 14's	Leiston FC Eastern Junior Alliance League u14's football kit	£850
1st Saxmundham Rainbows	Transition to new rainbow programme	£250
Ransomes Sports Under 11's Youth Football Team	New 9v9 football goals	£600

Socio-economics - contacts

For further information and to check if you are eligible to apply go to: www.magnoxsocioeconomic.com

Contact Steve Payne for 'good neighbour' applications or Haf Morris for potential applications over £1,000

The Magnox Socio-economic Plan 2016-19 (2018 Revision) has been reviewed and recently issued. It is available on the Magnox website www.magnoxsites.com/publications

Thank you

- Any questions?