




**Hinkley Point A Site Update**  
 Pete Montague – Closure Director  
 February 2020

**Safety and compliance**


- Site has now achieved >1 year since last lost time accident – broken little toe
- Good license and environmental permit compliance
- Worker doses below prediction due to a pause on FED retrievals
- Exceeded our waste management plan targets for waste disposals
- Successful external audits of ISO 9001, 14001 & 18001



2

**Safety and compliance - challenges**


- Problems with FED drum lifter – project paused
- Potential asbestos exposure during decabing
- Near miss with an electrical short circuit during routine testing – subject of an HSE inspection
- Invited in an independent team to take a fresh look at the site, provided a report that has been used as the basis of an improvement plan



3

**Site update**

- Interim Storage Facility (ISF) built
- Misc. ILW Encapsulation Plant (MILWEP) built
- Pre-conditioning facility enabling work progressing
- >100 drums of FED retrieved - paused for lifting equipment defect but now returned to service
- >21000m<sup>2</sup> asbestos contam plant cleaned
- Modular Active Effluent Treatment Plant (MAETP) installed
- Townswater ring main and fire hydrants refurbished
- Reactor building glazing replacement 80% complete





**ISF ground works completed**




5

**MILWEP main building**

- FED, contaminated and irradiated items

6

### MILWEP

- Concrete grout plant and concrete laboratory



### Pre-conditioning facility

- Sludges, resins, gravel and sand



### Sludge canning building deplanting

Before



After




### Sludge canning building deplanting

Before



After




### Asset and infrastructure care

- Window replacement in pile caps ongoing
- CO<sup>2</sup> pipework being removed
- Trench covers being replaced
- Below surface pipework being checked, re-secured/removed
- Townsmain reservoir tanks being refurbished
- Asbestos removal



### Glazing project



## Glazing Project



13

## Skips

- Magnox has considered the comments from the planning committee and taken advice
- Unlikely to appeal the decision
- Skip import continues to be the preferred option in line with best available techniques and UK strategy
- If a second application is made then some change in recognition of the initial application result is likely



## Magnox socio-economic scheme 2019/20

As of 28 February 2020, Hinkley Point A site has supported the following applications:

- **Wembdon Arts Group:** £500 for a new projector for the group
- **Cannington Pantomime Society:** £1000 for a new lighting console and training for the members
- **Over Stowey Parish Council:** £350 for new projector and screen
- **Fiddington Village Hall:** £500 for extra storage facilities
- **Bridgwater Area Cycling Campaign:** £400 for new gazebo and table

Applications for this financial year are now closed

The system will be changing in April to a new provider across the whole of the NDA estate but the principles and funding will be very similar



## Magnox socio-economic scheme 2019/20

- Please go to <http://www.magnoxsites.co.uk/about-us/community> or [www.magnoxsocioeconomic.com](http://www.magnoxsocioeconomic.com) to access the socio-economic web portal where you can apply for funding then go to Can I Apply? (to see if you are eligible) or contact Eirian Vaughan-Lewis for Good Neighbour applications or Haf Morris for applications over £1,000 – details on the website

Sign up for updates, see more photos, get up to date news, find SSG documents, see what other sites are doing...

<https://www.gov.uk/government/organisations/magnox-ltd>  
Twitter.com @magnoxsites



## Thank you

- Any questions?

